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Gentlemen: 

The U.S. Department of Energy (DOE) - Rocky Flats Field Office (RFFO) is formally 
requesting a schedule extension for the remaining Interagency Agreement (LAG) milestones 
for the Industrial Area (IA) Interim Measurehterim Remedial Action (IM/JRA) Project. 
The project milestones are outlined in your August 10, 1993, letter to R. J. Schassburger. 
The first milestone Submittal of the Draft LM/IRA Decision Document - 3123/94, was 
completed on 3/15/94, approximately two weeks ahead of schedule. The remaining 
milestones, submittal of the Draft Responsiveness Summary - 8/02/94, Submittal of the Final 
Responsive Summary - 8/23/94, and Submittal of the Final IM/IRA Decision Document - 
8/23/94, will require extensions. The DOE, RFFO and EG&G project managers have kept 
their regulatory counterparts informed of the schedule difficulties, initiaJly at a meeting held 
on April 15, 1994 at the offices of Environmental Protection Agency (EPA). 

The activities outlined below are preceeding concurrently and will result in a total project 
extension of four months. The factors that have combined to necessitate a revision to the 
project schedule are as follows: 

The Senior Executive Committee in their April 15, 1994, meeting designated the IA 
IMARA to carry the milestone for completion of the Sewage Treatment Tank Upgrade 
Influenfiffluent Storage. Inclusion of this milestone was not anticipated in the original 
scope of the project. This activity requires an additional level of effort that was not 
previously anticipated and will extend the original schedule by three months. 

Most of the comments received on the Draft Decision Document from the agencies have 
been addressed and resolved, Editorial changes to the text have been completed based on 
these resolutions. However, certain comments had broader programmatic implications. 
These include comments rezarding the development of methodologies for determinirig 
environmental baseline during D&D activities and the statistical methodology for 
determining action and response levels, the development of acceptance criteria for the 
onsite water treatment facilities, a Contaminants of Potential Concern reduction 
methodology, and preprogrammed responses that identify the actions taken when releases 
are detected during Industrial Area monitoring. These activities represent additional 
scope. This will result in a project extension of four months. 
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The DOE RFFO and EG&G have been working ro provide the additjonal elements of this 
project in a rimely manner with minimal impact to the schedule. Upon making the revisions 
outlined above, the draft document will be released for a 60 day public comment period, 
which is anticipated to begin on September 16, 1994. 

The above factors combine to constitute, "good cause" under IAG PART 42, EXTENSIONS, 
and it is on this basis that we request the following extensions: 

Current Proposed 
milestone milestone 

1 2/0 1 /94 Submittal of Draft Public Comment Responsiveness Summary 08/02/94 
Submittal of Final Public Comment Responsiveness Summary 08/23/94 1/09/95 
Submittal of Final Decision Document 08/23/94 1/09/95 

.- 

If you have any questions regarding this matter please contact Regina Sarter at 966-7252. 

Sincerely, 

Steven W. Slaten 
IAG Project Coordinator 

cc: 
M. Silverman, OOM, RFFO 
L. Smith, OOM. RFFO 
J. Roberson, AMER, RFFO 
F. Lockhart, ER, RFFO 
R. Sarter. ER, RFFO 
J. Burd, AEI, RFFO 
M. Buddy, EG&G 
B. Peterman, EG&G 


